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Washington State Department of Ecology Application in Response to 
 

U.S. Environmental Protection Agency, Region 10 
Puget Sound Action Agenda:  Ecosystem Restoration and Protection (EPA‐R10‐PS‐1007) 

 
a. Area of Emphasis:  Toxics and Nutrients Prevention, Reduction, and Control 

 
b. Title:  Strategic Framework for the Prevention, Reduction and Control of Toxics and 

Nutrients 
 

c. Contact:   Megan Warfield        Andrew Kolosseus 
  Washington State Dept. of Ecology   Washington State Dept. of Ecology 
  P.O. Box 47600        P.O. Box 47600 
  Olympia, WA  98504      Olympia, WA  98504 
  (360) 407‐6963        (360) 407‐7543 
  meth461@ecy.wa.gov       akol461@ecy.wa.gov   
 

d. Abstract:  Thousands of toxic chemicals are in use today.  They are in the air, water, soil, 
animals, fish, and our bodies.  Some toxic chemicals impair development, some affect 
reproduction, some cause cancer, others can be devastating to fish or other species.  
Nutrients occur naturally in the marine and fresh waters of the Puget Sound ecosystem, 
but human contributions of excess nutrients can lead to lower levels of dissolved oxygen as 
excess algae decompose.  As Lead Organization, the Department of Ecology will work with 
various partners to develop and implement projects in line with the toxics and nutrients 
strategic framework identified in this proposal.  The goal of this strategy is to protect and 
improve both human and environmental health in the Puget Sound ecosystem and to 
establish prevention as the smartest, most cost effective, and healthiest approach to 
reducing toxic threats and nutrient impacts.   
 

e. RFP Awareness:  The Department of Ecology has applied for similar funding in previous 
years.  The Department routinely communicates with EPA about funding opportunities. 

 
f. Total Amount of Funding Requested:  $48,000,000 

• Round One Funding ‐ $3,000,000 
• Rounds Two through Six Funding ‐ $45,000,000 

 
g. Washington State Department of Ecology DUNS Number:  781347828 
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COMPONENT ONE‐ STRATEGIC COORDINATION 

Strategic Coordination, Partnership, and Advice (See component 1 of work plan and budget for 
additional details) 

Coordination with the Puget Sound Partnership Management Conference, lead organizations, lead 
entities, and other strategic partners is essential to achieving the outcomes of the six‐year 
strategy.  We propose three areas of coordination.  First, the state agency lead organizations 
(which term includes agencies that are “co‐leads”) will immediately establish a lead‐staff 
coordinating team (LO Group), including PSP and EPA staff, which will carry forward the highly 
collaborative and transparent process employed to develop the four implementation strategies.  
Potential state agency lead organizations have agreed to a common, coordinated leadership 
strategy to develop, implement and adaptively manage the six‐year strategies across the four 
areas of emphasis in a collaborative fashion with governmental and non‐governmental entities.  It 
will be critical that this group establish a common approach for integrating and aligning the work.  
For example, one of the first tasks will be to review the final work plans negotiated with EPA to 
identify cross‐cutting actions that meet multiple objectives beyond just one area of emphasis.  
These actions would likely be prioritized for early support.  This step will also ensure that there is 
no overlap or duplication of efforts with activities already funded by the federal government.  

Second, we recognize an ongoing need to seek strategic advice from a broad diversity of partners 
across the Puget Sound Management Conference including, but not limited to, other Lead 
Organizations; the Puget Sound Partnership, Ecosystem Coordination Board, Science Panel, caucus 
forums and local implementing entities.  

Third, we will establish a core group (Toxics and Nutrients Team) to help guide and oversee 
implementation of the respective strategies   Likely advisory functions from partners  include, but 
are not limited to,  

• Providing ongoing feedback on implementation strategies, including near‐term priorities; 
(ECB and entire Management Conference)  

• Consulting on criteria for direct and competitive sub awards; (Management Conference)  

• Providing review of proposed annual investments designed to implement strategy;)  

• Playing central role in integrating and implementing the public awareness and engagement 
efforts of the LOs and PSP;  

• Assessing progress in achieving outcomes as they align with Action Agenda 
benchmarks/indicators across the Lead Organizations; 

• Participating in adaptive management analysis. 
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Public Coordination with PSP on Public and Stakeholder Involvement and Stewardship  
(See component 1.4 of work plan and budget for additional details) 

This element has two basic components: (1) public and stakeholder involvement (i.e., 
transparency) process around the Action Agenda and respective lead organization work areas; and 
(2) coordination with the Partnership’s awareness and stewardship programs focused on citizen 
best management practices.  We will closely coordinate with the Partnership as they implement 
both the public and stakeholder involvement and stewardship programs.  We will contribute 
information and expertise for marine and near shore ecosystem components.  

Coordination with Local Governments (See component 1.4 of work plan and budget for 
additional details) 

Local governments are a key strategic partner in protecting and restoring Puget Sound.  Many 
have devoted enormous energy and resources to overcoming barriers to progress.  They are 
indispensible partners and must be supported in their work to enforce local land use, health, and 
water quality regulatory programs, many of which are key to protecting and restoring Puget 
Sound.  Their education, outreach and public engagement programs have advanced work in many 
areas of Puget Sound recovery.  We will engage local governments through many avenues to gain 
the benefit of the knowledge and work to protect and restore Puget Sound.  

Coordination with Tribal Governments (See component 1.4 of work plan and budget for 
additional details) 

Puget Sound is part of a larger transboundary ecosystem which includes Puget Sound, Georgia 
Basin, and the Strait of Juan de Fuca, referred to together as the Salish Sea and which is the 
ancestral home of numerous Indian Tribes and First Nations, most of whom share the Coast Salish 
culture extant in this region for thousands of years.  Tribes’ critical role in the stewardship of the 
Salish Sea region spans distant as well as recent history.  The economic and cultural well‐being of 
tribes is directly linked to the health of their homelands and the natural systems supporting their 
resource base.  Tribes in the Puget Sound Basin have knowledge, data and on‐the‐ground 
experience of their watersheds which could enrich the Lead Organizations ability to develop and 
implement the six‐year strategy.  They have the experience and capability to implement protection 
and restoration projects in their watersheds.  The goal is to integrate tribal knowledge and 
resources effectively into the six‐year strategies.  In 1974, the Boldt Decision reaffirmed specific 
Tribes’ treaty‐protected fishing rights and more recent federal court rulings upholding treaty‐
reserved shellfish harvest rights confirmed these Tribes as natural resource managers.  The unique 
legal status of Tribes and presence of tribally reserved rights and cultural interests throughout the 
state creates a special relationship between Tribes and the state agencies responsible for 
managing and protecting the natural resources of the state.  The foundation of the tribal co‐
management, government to government practice has substantial precedence and is the outcome 
from implementation of treaties, the U.S. v. Washington court decisions, and numerous 
subsequent decisions.  The 1989 Centennial Accord between the federally recognized Indian Tribes 
in Washington State and the State of Washington commits the parties to a government to 
government approach to address issues of mutual concern.  Tribes have consistently 
demonstrated their commitment and ability to be competent and professional natural resource 
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managers.  Tribal homelands are the rivers and shorelines of this state and so tribes have an 
inextricable link with its water resources.  EPA, Washington State, Tribes and Tribal consortia, local 
governments, and nonprofit organizations have partnered for over 20 years to protect and restore 
Puget Sound through the Clean Water Act (CWA) National Estuary Program.  Effective coordination 
of state/tribal expertise will clearly help develop programs that will be far more appropriate and 
efficient than either could develop alone.  The Lead Organizations commit to work within a 
cooperative management process with tribes to develop and implement the six‐year strategies.  
Coordination with Federal Partners (See component 1.4 of work plan and budget for additional 
details) 

Federal Partners represented on the Puget Sound Federal Caucus have been participating in many 
Puget Sound protection and restoration programs for many years, and our strategy seeks to 
leverage and increase their important contributions.  Relationships with EPA (National Estuary 
Program, among others), the US Army Corps of Engineers (PSNERP), NOAA (Community 
Restoration, among others), as well as the US Fish and Wildlife Service, Federal Emergency 
Management Agency, NRCS, and many others will be essential for progress.  

Aligning many federal programs with the goals of the Action Agenda has been an important piece 
of work by the Federal Caucus.  We anticipate working with the Caucus to achieve improved 
alignment in programs that touch the health of the Puget Sound nearshore and marine 
environments.  

Coordination with Canada (See component 1.4 of work plan and budget for additional details) 

Puget Sound is part of the Salish Sea that encompasses the Puget Sound of the United States and 
Georgia Basin of Canada.  The international forums mentioned immediately below provide Puget 
Sound Management Conference partners access to Canadian environmental management 
agencies and planning processes on topics and issues of mutual interest and concern.  
 Among these international forums, the Partnership and Washington Department of Ecology work 
cooperatively with Environment Canada and the British Columbia Ministry of the Environment.  
The Partnership participates in and convenes the Coastal and Oceans Task Force with 
representatives from the State of Washington and the British Columbia Ministry of the 
Environment.  This task force is empowered by the Washington State‐British Columbia 
Environmental Cooperation Council to address coastal issues of mutual interest, and includes 
collaboration with the U.S. Environmental Protection Agency.  Current agreements include short‐, 
medium‐ and long‐term priorities for governance and information sharing; science and policy; 
shared indicators of ecosystem health; and issue areas for habitat restoration, climate, and water 
quality.  The Environment Canada‐ U.S. Environmental Protection Agency Statement of 
Cooperation Working Group is another venue for collaboration.  
 
Climate Change 

According to a study on Puget Sound prepared by the University of Washington’s Climate Impacts 
Group, there is considerable evidence that regional temperatures are already rising and 
precipitation patterns are changing.  Projections suggest that sea levels will rise, snowpack is likely 
to melt earlier each season, and the damage from winter storms could increase.  Climate change 
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will be factored into all aspects of the six year strategy including the evaluation and selection of 
sub‐award projects. 
 
The draft Washington State Energy Strategy reports that petroleum use, primarily from 
transportation, accounted for 71 percent of CO2 emissions.  Strategies to meet the state’s 
greenhouse gas reduction targets rely heavily on meeting the statutory goal to reduce vehicle 
miles traveled.  Principle five of the draft state energy strategy is to improve transportation 
efficiency through regional transportation planning.  A key tool in meeting this goal is the 
redevelopment of compact urban centers and in preventing inefficient expansion of urban areas.  
To the extent applicable, the strategies in this proposal will be coordinated with Ecology’s plans to 
address climate change and the state energy strategy in partnership with Washington State 
Department of Transportation.  This state partnership complements the national partnership 
between the EPA, HUD, and USDOT. 
 

COMPONENT TWO –STRATEGIC INVESTMENTS 

STRATEGIC INVESTMENT (Sub‐Award Process) 
(See Components 1 and 2 of work plan and budget for additional details) 

The proposed sub‐award process is intended to efficiently provide funding to projects that most 
effectively and/or efficiently implement the priorities articulated in this proposal and demonstrate 
progress, in an adaptive management framework, toward 2020 ecosystem targets and interim 
benchmarks.  Several concurrent activities must take place to assure that Round 1 strategic 
investment priorities and the sub‐award operational processes are established quickly for timely 
processing of initial work under this grant.   
 
Establish Round One Strategies, Processes, and Decision‐Making Criteria 

The LO Coordinating Group (Group) described earlier will meet to decide on outputs and outcomes 
desired from strategic cross‐cutting investments.  Lead organizations will also jointly create a 
coordinated and unified timeline to facilitate the ability to package proposals that fund 
crosscutting activities.   
 
The Toxics and Nutrients Team described earlier will refine desired outputs, outcomes and 
decision‐making process and criteria for their respective areas of emphasis by the beginning of 
March 2011.  The Toxics and Nutrients team will (at a minimum) consist of staff from various 
programs within Ecology, with representation from EPA, PSP, and Health to establish the process 
and criteria for selecting toxics and nutrients prevention, reduction, and control actions in line 
with the areas of investment outlined in the technical approach section of this proposal.   
 
In addition, the Team will continue to refine and implement the attached work plan to meet EPA 
requirements under this grant including a Quality Management Plan (QMP) for collection and 
standardized reporting of environmental data.   
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Criteria will be developed and vetted through coordination with the Management Conference, 
including Local Integrating Organizations (LIOs) where they have been established.  The sub‐award 
process will include a combination of direct (non‐competitive) awards to Ecology, direct (non‐
competitive) awards with other entities, and competitive awards.  Lead organizations have 
committed to providing a transparent rationale for any decisions that result in direct awards with 
other entities that explains why the work should be performed by the entity named. 
 
Launch Single Portal Application Site 

Lead organizations are committed to creating a seamless process that facilitates the ability of 
applicants to apply for funds easily and develop crosscutting proposals.  A seamless process will 
also reduce duplication of work in contract administration, monitoring, and reporting 
requirements for both applicants and the lead organizations.  We will coordinate with other lead 
organizations and the Puget Sound Partnership to jointly create a single application point by 
March 1, 2011.  This single application point will assure that potential applicants can easily access 
and monitor funding opportunities.  It will also allow lead organizations across ecosystem 
categories to provide an efficient, coordinated process for making and managing competitive sub‐
awards and to ensure no duplication with existing or proposed projects. 
 
Cross‐Cutting Issues:  Actions that Cross RFP Areas of Emphasis 

There are threats to Puget Sound recovery that cross jurisdictional boundaries, disciplines, and 
parts of the ecosystem.  As a result, lead organizations will facilitate innovative strategies and 
actions that resolve barriers to implementation, propose solutions, and achieve synergistic results 
across the ecosystem areas of emphasis defined by the EPA RFP (EPA‐R10‐PS‐1007).   

• Seek proposals from watersheds or jurisdictions that will implement solutions that address 
cross‐cutting issues comprehensively.  Lead Organizations will compare the six year strategies 
for the four areas of emphasis to identify high priority cross‐cutting issues.  Examples include 
(a) identifying and addressing critical connections among nearshore ecosystem processes and 
water and sediment quality (e.g., priority coastal inlets that may increasingly receive 
contaminated water from developing watersheds; (b) developing a comprehensive strategy to 
address the water quality and habitat impact of outfalls; and (c) Funding a network of effective 
advocates for Puget Sound recovery. 

• Leverage additional funding through partnering with sister agencies to enact a state 
comprehensive sustainable funding strategy and with private entities, such as the Puget Sound 
Foundation.  Lead organizations will work others to identify the appropriate amount of funding 
to designate for this purpose, based on the nexus of the six year strategies and the objectives 
of potential investors. 

Processing Round 1 RFP(s) 

The target date for developing and announcing a request for proposal(s) (RFP) is March 31, 2011, 
to ensure that all Round 1 sub‐awards are initiated by July 1, 2011.  Representatives from the LO 
Group will develop a common application form and common language for the application process, 
while the individual Teams will develop the decision‐making criteria for each category of strategic 
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investment.  Applications received will be distributed, reviewed, and prioritized using criteria 
developed by the core Teams.  A draft priority list of projects to be funded will undergo a final 
technical and policy review to ensure that actions proposed are consistent with the Action 
Agenda, the strategic framework outlined in this proposal, Open Standards, and achieving 2020 
targets and benchmarks.   
 
Where possible and consistent with our priorities and areas of investment, we will use and/or 
enhance existing contracting mechanisms.  Lead Organizations will attempt to set deadlines to 
avoid conflicts with existing, major grant processes such as those related to the Salmon Recovery 
Funding Board, Washington Wildlife and Recreation Program, Centennial Clean Water Fund, 
Estuary and Salmon Restoration Program, or Aquatic Lands Enhancement Account. 
 
Executing Sub‐Awards (Contracts, Interagency Agreements, Memoranda of Understanding) 

The target date for execution of the first round of sub‐awards will be July 1, 2011.  All sub‐award 
contracts will be “deliverables based” that link financial reimbursement to a demonstration of 
meeting major project milestones and deliverables.  This method engages lead organizations and 
sub‐awardees in up‐front thinking to define the milestones and deliverables that the sub‐award 
will result in, creates clear points of consultation between Lead Organizations, sub‐awardees and 
EPA and assures that dollars spent achieve project milestones and outputs.   
 
In addition, all sub‐awards will include provisions to ensure implementation is monitored and that 
lessons learned can be disseminated among sub‐awardees, the Management Conference, and 
other interested parties, as well as be used to adaptively manage the Action Agenda.  Some or all 
sub‐awards will be the subject of effectiveness monitoring as well, according to the needs 
identified by the adaptive management component of this proposal.  Sub‐awards involving 
collection of environmental data will require a Quality Assurance Project Plan (QAPP) that meets 
those standards of the Ecology’s QAPP.   
 
Funds will be administered via the most efficient means possible either directly from Ecology or 
through existing funding mechanisms either within Ecology or partner organizations.    
 
Round 2 Sub‐Awards 

Ecology will evaluate the processes developed in Year One for sub‐awards and will revise as 
needed for Round 2.  The Toxics and Nutrients Team will review Round 1 activities and revise the 
process and criteria for selecting toxics and nutrients prevention, reduction, and control actions as 
outlined in the areas of investment in the technical approach section of this proposal.   
 
Sub‐Awards for Rounds Three, Four, Five and Six 

Ecology will evaluate the processes developed in previous years and will make revisions as needed 
for subsequent years.  The Toxics and Nutrients Team will review the previous years’ activities and 
revise the process and criteria for selecting toxics and nutrients prevention, reduction, and control 
actions as needed to accomplish outputs and outcomes outlined in this proposal.   
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COMPONENT THREE – ADAPTIVE MANAGEMENT 

Adaptive Management (See Component 3 of work plan and budget for additional details) 

Adaptive management is the cycle of exploration, action, evaluation, and adjustment that links 
science and policy.  It is a vital element of the Puget Sound Partnership’s Strategic Science Plan 
(2010) and to ongoing revisions of the Action Agenda and the Puget Sound Partnership’s 
performance management system.  It will be a key feedback mechanism for helping to ensure that 
new information and facts are used to inform the refinement of strategies and actions necessary 
for the recovery of Puget Sound.  Draft guidance and references for applying an adaptive 
management framework for improving ecosystem protection efforts will be provided by PSP and 
the Science Panel to the other Management Conference participants and Lead Organizations by 
July 1, 2011. 
 
Target Setting 

Lead Organizations will actively participate in ecosystem and pressure reduction target setting 
processes coordinated by the Puget Sound Partnership. 
 
Open Standards 

Lead Organizations will actively participate in ongoing and increasingly more robust development 
and use of the Open Standards framework coordinated by the Puget Sound Partnership at the 
Basin and local scales to logically align strategies and actions that will result in the reduction of 
pressures and the achievement of ecosystem goals, and help to develop clear, specific measurable 
outcomes. 
 
COMPONENT FOUR – PROJECT MANAGEMENT 

(See Components 1‐4 of work plan and budget for additional details) 

Financial Management Systems 

The Department of Ecology uses an integrated, centralized financial management system model.  
Each year, Ecology successfully manages $550 million dollars in grants and contracts in 
Washington State ($83,029,619 in federal project expenditures in the fiscal year ending June 30, 
2010), along with a $500 million loan portfolio.   

Fast and accurate – Washington State ranked Best in Nation for ARRA.  The national ARRA 
process tested the financial management capabilities of every state agency involved.  
Washington State was #1 in the country for the speed, accuracy, and completeness of our 
work.   

Project and information management.  Successful financial management is accomplished 
through active sub‐grant management and support, and through stable, well‐maintained 
information systems.  We have actively managed sub‐grants since the mid‐1980’s, without 
significant audit findings.  Budgeting and accounting are conducted through centralized 
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statewide systems.  (http://www.ofm.wa.gov/isd/sysdefinitions.asp)  Integrated with the 
statewide systems are agency systems tailored to specific functions.  Ecology manages and 
tracks payments on loans and contracts using our Contracts and Grants Payable system, a 
stable agency system with updates to run on a contemporary platform.  With well‐designed 
systems and experienced, well‐trained staff, Ecology can not only award grants and 
contracts with confidence, but also detect and resolve potential problems early. 

Field presence.  Our regional and field office staff watch projects start and develop, 
confirm performance on‐the‐ground, and help us take corrective action early where 
needed.  Our good working relationships with sub‐grantees allow us to collaborate quickly 
to respond to unforeseen challenges, and ensure successful results within guidelines. 

Reliable management of matching funds.  Ecology’s reliable financial systems have been 
designed and refined to budget, account for, and track the non‐federal match linked to 
each federal fund source and sub‐grantee project.  Experienced staff understand federal 
match requirements, and are alert to any potential double‐counting.  

Accurate & Verifiable Distribution of Labor Costs.  Within the agency, our time 
management system accurately distributes labor costs according to how time is actually 
spent.  This positive time management system records the actual time employees spend on 
different projects.  It provides a solid, accurate basis for the proper distribution of direct 
labor costs and the allocation of indirect overhead costs.  

Financial Management for Results – Environmental Outcomes.  Ecology incorporates 
environmental outcome monitoring and reporting within the scope of our sub‐grantee 
project agreements.  Sub‐grantees continue to conduct monitoring and report results for a 
minimum of three years after project funding is closed.  

  
Programmatic Capability and Past Performance 

A. Past Projects 
Revitalizing the Puget Sound Estuary Program (X‐96028501)  ‐ Since 2006, this EPA grant 
provided nearly $2.5 million to the Washington Department of Ecology (Ecology) to 
accelerate and improve efforts to address the health of Puget Sound to help address issues 
in the Puget Sound such as: support planning through the Puget Sound Partnership 
development of the Puget Sound Management Plan; enhance public information and 
participation; provide grants to Puget Sound watershed areas to assist with integration of 
the existing salmon recovery, land use, and water quality efforts; and, advance science to 
improve understanding of pollution effects on the Puget Sound ecosystem.  This grant 
contains 6 tasks and 12 sub‐tasks.  Each of these was a sub‐award.  Sub‐awards involve 
several elements within Ecology, WDFW, Northwest Indian Fisheries Commission, NOAA, 
EPA, and private contractors.  Semiannual progress reports were developed and submitted 
on time to EPA.  To date, expected outputs and outcomes have been achieved for all tasks 
and sub‐tasks except for tasks which continue to 6/30/2011.  Each sub‐award has an 
appointed project manager and Ecology designated a single point of contact to successfully 
manage, monitor, track and report to EPA.  Added support is provided by a budget planner, 

http://www.ofm.wa.gov/isd/sysdefinitions.asp
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fiscal office oversight, and quarterly reviews.  Adequate and timely progress reports 
contain detailed discussions of each project, outputs, outcomes, and fiscal status of federal 
funds including status of match funding. 

Puget Sound Estuary Program 2008‐2009 Cooperative Agreement Enhancement (CE‐
96074401‐3) ‐ This grant provided a total of $ 7,347,209 for the purpose of developing 
source control strategies for toxics and nutrients entering Puget Sound.  This project 
required complex technical work including sampling over large geographic area, laboratory 
and data analyses, and resultant detailed reports.  Sub‐awards involved several elements 
within Ecology, WDFW, EPA, US FWS, NOAA, and several private contractors.  Semiannual 
progress reports were consistently developed and submitted on time to EPA.  EPA 
designated the reports as models of grant reporting.  To date, all expected outputs and 
outcomes have been achieved for tasks # 3, # 4, and sub‐task 2H, while the remainder 
continues through 6/30/2011.  

319 Nonpoint Source Program Grant for FFY 2009 and FFY 2010 (C‐900044906‐0) ‐ Section 
319 nonpoint source grant from EPA in the amount of $7,437,000 is provided for two years 
and is used to help implement the state’s nonpoint program.  

B. Organizational Experience.  The Washington State Department of Ecology has 
consistently demonstrated the managerial, technical, administrative, legal, contractual, 
fiscal, and information systems capabilities needed to successfully achieve the objectives of 
this proposal.  We have demonstrated a strong and successful record with sub‐awards and 
federally funded projects.  Ecology is ready to proceed with this grant to improve the 
waters of Puget Sound. 

C.  Staff Expertise, Qualifications, or Knowledge.  Ecology staff and project managers have 
been leaders in the fields of nutrient, pathogen, and toxics removal and treatment, 
statewide NPDES permit policy and management, and NPDES permit implementation.  
Other staff working on these projects deal directly with development and implementation 
of dangerous waste regulations, and with NPDES, water rights, and water quality policy and 
procedure development.  The Department of Ecology has the scientific, technical, 
administrative, and project management expertise to successfully manage this grant and 
its sub‐awards.  Andrew Kolosseus manages outreach and regulatory issues for the South 
Puget Sound Dissolved Oxygen Study and the Puget Sound Dissolved Oxygen Model.  He 
has 11 years of experience on large projects for Ecology’s Water Quality Program.  Megan 
Warfield works in the Waste 2 Resources Program, currently coordinating a key initiative 
under the state’s Beyond Waste Plan.  Ecology will manage this program in partnership 
with Department of Health, who will provide assistance with on‐site sewage issues and 
toxics‐related human health assessments. 

 
Staffing 
Ecology has established a team to accomplish work under this grant.  While the three functions 
described below are funded under this grant, many more technical staff at the program level will 
be involved.  All members of the functional team below will be involved in all four components of 
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the work plan, and the costs associated with these FTEs have been divided across components 1‐4.  
Ecology has allocated 0.4 FTE for component 1, 1.2 FTE for component 2, 0.4 FTE for component 4.  
For component 3, an additional .4 FTE has been allocated under area of investment E1.  This is a 
total of 2.4 FTE in Round 1. 
 
Ecology intends to hire for these positions.  Until staff are on board and specific skill sets are 
known, it is hard to precisely match these positions with the components of the Work Plan.  
Ecology envisions these positions functioning as a team, will all team members working on all the 
components in various capacities.  Until these positions are hired, the staff who have worked on 
the proposal and application will continue to work on this project. 
 
The Puget Sound Lead for Toxics and Nutrients is the Ecology’s representative on the LO 
Coordinating Group and Core Team, and is the main point of contact between Ecology and the EPA 
Program Officer.  This full time position will work on behalf of Ecology programs affected by toxics 
and nutrients work, pulling in relevant expertise for policy work.  The Lead will interface with PSP 
leads on appropriate interaction with the ECB and for updates and revisions to the Action Agenda.  
The Lead will also facilitate internal Ecology coordination with various management teams and 
advisory groups. 
 
The Puget Sound Grant Award Coordinator will be responsible for tracking the progress of sub‐
awards, managing data, and communicating project implementation issues to the Puget Sound 
Lead for Toxics and Nutrients.  Half of the Puget Sound Grant Award Coordinator will be funded 
under this grant, the other half will be funded under the Watersheds proposal.   
 
The Puget Sound EPA Coordinator will manage interactions with the EPA on grant reporting and 
work with the Core Team to support that work.  Half o the Puget Sound EPA Coordinator will be 
funded under this grant, the other half will be funded under the Watersheds proposal.   
 
These positions will be “matrix” positions between Ecology programs, primarily Water Quality and 
Waste 2 Resources, closely coordinated with our Executive Puget Sound Coordinator.   
 
The Toxics and Nutrients Team will work to develop the six‐year strategy with key tasks needed to 
reach relevant PSP ecosystem targets, which will be revised annually as part of the adaptive 
management process.  The Team will evaluate environmental monitoring data collected under this 
project according to the EPA‐approved Quality Management Plan.  Data will be entered into a 
STORET‐compatible system for reporting to EPA. 
 

COMPONENT FIVE ‐ MATCH 
 (See Components 5 of work plan and budget for additional details) 

Ecology has identified matching state funding in support of this application for Rounds 1 & 2 in the 
amount of $12,000,000.  These funds have been appropriated to Ecology in the 2010 Capital 
Supplemental Budget for stormwater projects.  The Stormwater Retro Fit and LID program helps 
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communities work towards protecting and recharging aquifers and reducing the run‐off of toxics 
and nutrients into Puget Sound.  Grant funds are awarded to local governments and non‐profit 
organizations in the Puget Sound area.  The grants are for the management of stormwater through 
planning, implementation, regulation, and prevention. 
 
Future match funding beyond Rounds 1 & 2 in the amount of $36,000,000.  Funds are 
appropriated by the legislature to Ecology in the capital and operating budgets for managing pass 
through grant programs.  Grants are awarded competitively to local jurisdictions and communities 
in and around Puget Sound for high priority watershed planning, water quality improvement, 
stormwater, and toxic cleanup projects.  These funds are projected to be available in sufficient 
quantities in rounds three through six of the program to support state match requirements for 
Federal funds under this agreement.  Ecology assumes the Governor and legislature will continue 
funding support for major ongoing programs in the Puget Sound region such as the Centennial 
Clean Water capital program, the Remedial Action Grant (RAG) capital program which cleans up 
toxic contamination, Watershed Plan Implementation capital projects, and Watershed Planning 
activities from the operating budget.  These programs and projects are well established and 
supported by stakeholders.  They help communities work towards a variety of Puget Sound 
environmental improvements such as managing stormwater, building and updating wastewater 
treatment facilities, cleaning up aquatic and upland toxic contamination, improving streamflows, 
and protecting and recharging aquifers.  They also contribute to economic development 
opportunities and job creation in the Puget Sound region. 
 
These nonfederal matching funds are now committed to this proposal and they have not been 
previously used to provide nonfederal match for any other federal financial assistance grant or 
project. 
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TECHNICAL APPROACH FOR TOXICS AND NUTRIENTS   

(See Components 2 of work plan and budget for additional details) 

Goal 

The goal of the toxics and nutrients strategy is to protect and improve both human and 
environmental health in the Puget Sound ecosystem.  Prevention is the smartest, most cost 
effective, and healthiest approach to reducing toxic threats and nutrient impacts.  Thousands of 
toxic chemicals are in use today.  They are in the air, water, soil, animals, fish, and our bodies.  
Some toxic chemicals impair development, some affect reproduction, some disrupt body 
chemistry, and some cause cancer.  Some chemicals have limited impacts on humans but can be 
devastating to fish or other species.  Nutrients occur naturally in the marine and fresh waters of 
the Puget Sound ecosystem, but human contributions of excess nutrients can lead to lower levels 
of dissolved oxygen as algae blooms and other organic matter decompose.  The toxics and 
nutrients strategy must include activities to manage and clean up problematic levels in the 
environment. 
 
As Lead Organization, Ecology will work with various partners at the federal, tribal, state, and local 
levels and non‐governmental organizations, academia, and business to develop and implement 
projects in line with our strategic framework.  To address toxics in the Puget Sound ecosystem we 
must reduce toxic chemicals in products and prevent toxic chemicals in stormwater.  The nutrients 
approach focused on determining the extent that human sources of nutrients are affecting the 
Puget Sound ecosystem and how much reduction is necessary to meet water quality standards.  
Next, actions must be taken to reduce the loading of nutrients in a prioritized fashion.  This 
strategic framework includes a multi‐pronged approach to reduce toxics and nutrients from 
entering and impacting the Puget Sound ecosystem: 
 
A.    Scientific investigation of toxics and nutrients.  One of the guiding principles of the Puget 

Sound Action Agenda is “to use scientific input in designing, implementing, and evaluating 
strategies.”  Continued scientific work to better understand the sources, transport and fate 
of toxics and nutrients in the Puget Sound ecosystem is ongoing and will inform strategies 
implemented under this framework.  

B.    Prevent substances from being used in the first place.  Goal 4 of the Draft FY 2011‐2015 EPA 
Strategic Plan, identifies “preventing pollution before it is generated” as a key element of 
national environment policy.  Prevention program elements under this strategic framework 
seek ways to eliminate or dramatically reduce the use and generation of toxic substances in 
the first place as a key approach to preventing toxic “pollution from being introduced into 
the Puget Sound ecosystem” (Priority C.1 from the Action Agenda).  Washington’s bans on 
phosphorus in detergent and copper in brake pads are examples of reducing nutrients and 
toxics through preventative approaches.     

C.    Limit or manage the amount of toxics and nutrients released into the environment.  Both 
the Puget Sound Action Agenda (Priorities A & C) and the Draft FY 2011‐2015 EPA Strategic 
Plan (Goal 2 and Goal 3) call out actions to promote healthier communities and prevent 
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releases of harmful substances.  For example, Priority C.1 from the Action Agenda lists source 
control tactics such as education, pollution prevention, innovative technologies and technical 
assistance.  

D.    Clean up substances that have polluted air, land or water.  While prevention is the priority 
of the framework, Ecology and its partners recognize the importance of removing substances 
from the environment to stop further exposures.  Priority C.5 in the Action Agenda calls for 
prioritization of cleanup and remediation projects to reduce toxic loading into the Puget 
Sound.  And Goal 3 of the Draft FY 2011‐2015 EPA Strategic Plan refers to cleanup and 
restoration of contaminated areas.  

 
E.    Measure program performance and use adaptive management to continuously improve 

programs.  The Puget Sound Action Agenda Priority E calls for the creation of an 
accountability management system.  Ecology and its partners will work together on 
developing indicators, targets and measurement systems to track progress towards desired 
ecosystem outcomes. 

 
STRATEGIC FRAMEWORK/INVESTMENTS  (See Component 2 of work plan and budget for 
additional details) 

The strategic framework focuses on priority activities to prevent or reduce toxic substances and 
problematic nutrients, building on activities in both the Puget Sound Action Agenda and Draft FY 
2011‐2015 EPA Strategic Plan.  Projects will focus on implementation activities, but may develop, 
refine, or strengthen existing programs, or start new work.  This strategic framework identifies 
high level program areas, and addresses how we will perform activities identified in the RFP.    
 
A. Scientific Investigations of Toxics and Nutrients 

(A1) Identify and Prioritize Sources of Toxics Contributing the Most and Having the Greatest 
Impacts on Puget Sound ‐ Characterize Substances, Sources, Pathways and Effects – For 
toxics, there are troubling gaps in the available data and state of knowledge on many widely 
used chemicals (Draft FY 2011‐2015 EPA Strategic Plan, Goal 4).  Building on the results of the 
Puget Sound Toxics Loading Assessment and Synthesis Analysis, continued scientific work to 
better understand sources, transport and fate of toxics in the Puget Sound ecosystem will be 
needed (Action Agenda C.1.1.10).  While the ongoing efforts will result in increased 
understanding of the relative sources, we anticipate the need to collect supplemental data to 
refine levels of toxic substances in products, humans, animals and the environment.  The 
topics will be developed based on the outputs of the current effort.  The monitoring efforts 
also include evaluation of the public health and environmental risks (including health effects in 
biota) posed by pharmaceuticals, personal care products and other emerging contaminants.  
We will pilot innovative monitoring program technologies in key areas of Puget Sound that 
may include remote sensing, continuous sensors, and sediment studies.  To effectively address 
toxic threats, we need to understand major sources and critical pathways to the environment 
and humans, and use this information to focus prevention, management, and cleanup actions.  
Effectiveness monitoring of environmental endpoints will be included and detailed during in 
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the first year, but internal resources will be used (no round 1 funding).  (Round 1: $0, Round 2: 
$450,000, Rounds 3‐6: $2,000,000, Total: $2,450,000) 

(A2) Identify and Prioritize Sources of Nutrients Contributing the Most and Having the 
Greatest Impacts on Puget Sound ‐ Characterize Sources, Pathways and Effects – Several 
ongoing efforts are identifying and quantifying threats posed by the larges sources and 
pathways of nutrients (wastewater treatment plants and rivers flowing into Puget Sound).  
These fully funded projects include the Puget Sound‐wide Dissolved Oxygen Model developed 
by the Pacific Northwest Labs and Washington Department of Ecology; South Puget Sound 
Dissolved Oxygen Study developed by Ecology; and the Hood Canal Dissolved Oxygen Program 
developed by the University of Washington and its partners.  This area of strategic investment 
will leverage these existing nutrient efforts to identify other areas of concern or topics in need 
of follow‐up actions.  More detailed analysis may be needed for some areas such as Whidbey 
Basin, and targeted management actions will be identified in the next year.  Nutrient 
monitoring may include point and nonpoint sources, tributaries, air deposition, and 
groundwater.  We will pilot innovative monitoring program technologies in key areas of Puget 
Sound that may include remote sensing, continuous sensors, and sediment studies.  
Effectiveness monitoring of environmental endpoints will be included and detailed during the 
first year, but internal resources will be used (no round 1 funding).  (Round 1: $0, Round 2: 
$250,000, Rounds 3‐6: $4,150,000, Total: $4,400,000) 

 
B.   Prevention Activities 

(B1)  Reduce Use and Generation of Toxics Through Development of Safer Alternatives ‐ 
Conduct Alternatives Assessments – Ecology will lead a  collaborative process with 
stakeholders to define elements of and finalize a method for conducting alternative 
assessments, using existing models as a starting point for discussion.  Based on the results of 
the Puget Sound Toxics Loading Study and Synthesis Report, we will identify chemicals or 
products that are good candidates for scientifically defensible assessment and work with 
partners (sub‐awardees) to conduct alternatives assessments.  We will support safer 
alternatives research, promote the use of safer alternatives, and create incentives to 
encourage the development of safer alternatives.  This aligns with statements in Goal 4 of 
Draft FY 2011‐2015 EPA Strategic Plan, “accelerating work to identify safer alternatives,” and 
“evaluating chemicals in use.”  It also aligns with items C.1.1.2 and C.1.1.4 in the Action 
Agenda, “promote safer chemical alternatives,” “advocate for safer chemical substitutions,” 
and “development and use of safer chemical alternatives and products”. (Round 1: $329,000, 
Round 2: $300,000, Rounds 3‐6: $1,225,000, Total: $1,854,000) 

 (B2) Build on Programs to Prevent PBTs (Persistent Bioaccumulative Toxics) and Other 
Chemicals of Concern from Entering Puget Sound – We will continue and enhance current 
efforts to phase out the use of PBTs by accelerating Ecology’s work to complete  Chemical 
Action Plans.  We will use a sub‐award process  to develop innovative methods to reduce the 
use of PBTs and other chemicals of concern (endocrine disruptors, metals, pesticides, diesel 
particulates, and emerging contaminants such as pharmaceuticals, flame retardants, 
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plasticizers, personal care products, and nanomaterials).  Actions may include implementing 
Washington’s Beyond Waste Plan (Action Agenda item C.1.1.6), Ecology’s PBT Strategy (Action 
Agenda near term action C.1.2), and implementing or enhancing air management plans (Action 
Agenda near term action C.1.2.6). (Round 1: $450,000, Round 2: $820,000, Rounds 3‐6: 
$2,836,876, Total: $4,106,876) 

 (B3) Provide Education and Technical Assistance – We will work with PSP, ECO‐Net, and LIOs 
to implement the regional public engagement work plan being developed by PSP’s education 
and outreach team.  This team will play a lead role in coordinating LIO and LO delivery of 
regional and watershed messages.  Understanding how LIOs can tap into and leverage existing 
ECO‐Net capacity will be a key part of this effort.  The ECB would inform and help implement 
the public education and outreach portion of the strategy in coordination with PSP’s overall 
effort.  This will include feedback on an integrated work plan to integrate the public awareness 
and engagement efforts of each LO with those of PSP’s work.  Our goals would include 
incorporating clear, consistent public health and environmental messaging about reducing 
toxic threats and how to control nutrients for businesses and the public.  We will support 
programs to train professionals such as architects, landscapers, teachers, engineers and 
chemists and to engage volunteer citizen scientists to address toxic threats and promote green 
chemistry approaches.  Action Agenda item C.1.1.1 specifically calls out education and 
technical assistance actions, “conduct focused business and citizen outreach aimed at 
controlling and reducing high priority chemicals, pharmaceuticals, and personal care 
products.”  And Action Agenda near term action C.1.1 states “conduct a focused outreach 
campaign for the public and businesses to reduce pollutants identified in toxic loading and 
other studies that are priority threats to Puget Sound”.  Round 1 funding will be used for a 
targeted educational work around agricultural issues, in coordination with, but beyond the 
current scope of work being conducted by the Puget Sound Partnership.  (Round 1: $150,000, 
Round 2: $321,719, Rounds 3‐6: $1,055,000, Total: $1,526,719) 
 
C.  Management and Control Activities 
 
(C1) Fund Activities to Prevent, Reduce, and Control the Sources of Nutrients – This proposal 
would develop and implement programs to address low dissolved oxygen concentrations and 
other nutrient‐related impacts in Puget Sound.  This area of investment would fund 
implementation projects beginning in 2011, with an emphasis on Hood Canal (lowest dissolved 
oxygen), Budd Inlet (low dissolved oxygen), Whidbey Basin (large agricultural sources of 
nitrogen), or other areas with known problems.  These projects would not only address specific 
problem areas but they would evaluate their effectiveness for use throughout Puget Sound.  
Beyond Round 1 it would create a funding source for South Puget Sound to conduct TMDL (or 
other management plan) implementation and then move to the rest of Puget Sound.  Funding 
can be used to reduce nitrogen loads from on‐site septics, residential or agricultural fertilizer 
use, other agricultural sources of nitrogen, wastewater treatment plants, stormwater, or other 
human‐caused source of nutrients.  It can address marine or freshwater and nitrogen or 
phosphorus.  All projects funded in this category must result in reduced nutrient loading. 
(Round 1: $455,573, Round 2: $2,766,719, Rounds 3‐6: $9,466,876, Total: $12,689,168) 
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(C2) Continue to Upgrade and Invest in Innovative Treatment and Control Technologies to 
Prevent, Reduce and Control the Release of Toxics and Nutrients – We will research 
technologies and strategies to prevent, reduce, or control the release of toxics to stormwater 
and other non‐permitted sources.  We will advance infrastructure upgrades and treatment 
technologies that will help control stormwater flow and improve water quality in accordance 
with Action Agenda item C.1.1.7, “continue to invest in technologies that reduce toxic 
pollutants.”  We will continue the transition of the region to the LID stormwater management 
approach by introducing LID concepts during the municipal NPDES stormwater permit process.  
We seek partners to provide training and technical assistance on LID approaches.  We will 
continue to identify and promote best management practices (Action Agenda near term action 
C.2.3).  For nutrients, both permitted and non‐permitted discharges will be addressed and 
technical assistance will be provided to entities in need.  Ecology and others are currently 
evaluating nutrient removal technologies for municipal wastewater treatment plants.  The 
effectiveness of non‐proprietary technologies for removing nitrogen in septic systems needs to 
be evaluated. (Round 1: $926,573, Round 2: $550,000, Rounds 3‐6: $3,450,000, Total: 
$4,926,573) 

 Growing concerns of nitrogen loadings from on‐site sewage systems to the Puget Sound has 
lead to the need for research efforts to evaluate alternative approaches to managing 
decentralized nitrogen treatment that are cost‐effective, reliable, and low maintenance.  An 
On‐Site Sewage Nitrogen Removal Technologies study will evaluate two new innovative public 
domain technologies that have shown to be capable of removing total nitrogen greater than 
80% from various wastewater sources in other areas of the country.  The goal of the study is to 
examine the nitrogen removal rates of the technologies through performance monitoring 
under field conditions in the Puget Sound basin.  The Washington State Department of Health 
would lead this $600,000 study.  The additional money allocated in Round 1 would be for 
toxics‐related work. 
 
(C3) Encourage Agriculture BMP Implementation, and Other Actions to Reduce Surface 
Water, Ground Water, and Air Quality Impacts From Agriculture – 
Ecology will work closely with the agricultural community (including the Washington State 
Department of Agriculture, the Washington Conservation Commission, Natural Resources 
Conservation Service, and local Conservation Districts) to develop approaches to manage and 
control pollution from agricultural practices.  More detailed strategies, task, outputs and 
outcomes will result from these discussions. Since agriculture manure management and 
management of other agricultural practices is a significant consideration in nutrients and 
pathogen control, Ecology will work closely with the Washington State Department of Health 
(DOH) – the lead organization for the pathogen cooperative agreement – to include nutrient 
management in other agricultural related projects funded under the pathogen agreement. 
(Funded through pathogen grant). 
 
(C4) Strengthen Authorities and Policies and Develop Decision‐Making Tools – We will 
strengthen our authorities to deal with toxics in products and the environment.  We will 
ensure our policies align with the state reducing toxic threats goals and principles, evaluate 
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existing standards to assure they adequately product human health and the environment and 
prevent recontamination of cleanup sites, modernize our information systems, and develop 
decision making tools to guide our work.  Emerging chemical policies, including regulation of 
nanomaterials need to be addressed before these materials go into widespread commerce and 
use, as identified in Draft FY 2011‐2015 EPA Strategic Plan Goal 4.  We will work with EPA on 
modernization of the Toxic Substances Control Act (TSCA), while simultaneously strengthening 
the state’ ability to address toxic substances be it requiring submission of information, 
producer responsibility, or outright bans.  In addition to Ecology’s state and local partners, the 
Stormwater Technical Resource Center (STRC), co‐managed by Washington State University 
and the University of Washington Tacoma along with their partners, is positioned to assist in 
developing tools, guidance and models to assist in decision making. (Round 1: $0, Round 2: $0, 
Rounds 3‐6: $950,000, Total: $950,000) 

 (C5) Increase Compliance and Enforcement of Environmental Laws and Standards – Goal 5 of 
Draft FY 2011‐2015 EPA Strategic Plan, asserts that enforcement has a role in achieving the 
goals of this strategic framework.  “Protect human health and the environment through 
vigorous and targeted civil and criminal enforcement.  Assure compliance with environmental 
laws.”  It goes on to state, “Enforcement reduces direct human exposures to toxic chemicals 
and pesticides and supports long‐term human health protection.”  Ecology’s Hazardous Waste 
and Toxics Reduction program has noted an increase in compliance violations.  Making 
progress towards toxics and nutrients reductions will require compliance resources both inside 
and outside the agency to appropriately enforce environmental laws.  We will support 
technical assistance programs such as local source control as well as innovative cost‐share and 
loan programs for business that prevent pollution and improve air and water quality. (Round 1: 
$0, Round 2: $750,000, Rounds 3‐6: $2,225,000, Total: $2,975,000) 

(C6) Evaluate Whether Water Quality Standards are being met for Toxics and Nutrients in the 
Puget Sound Ecosystem – For nutrients, Ecology will use the ongoing studies to evaluate if the 
water quality standards are being met.  Ecology will work with our partners and stakeholders 
in developing the TMDLs or other mechanisms as needed to improve water quality.  For toxics 
human health criteria, the fish consumption part of toxics water quality standards need to be 
evaluated and updated.  As part of Round 1 subawards, Ecology would like to provide funding 
to the Northwest Indian Fisheries Commission to work with federally recognized tribes in 
Washington, and tribes that have usual and accustomed lands in Washington, to develop a fish 
consumption rate that is acceptable to the tribes for development of water quality criteria for 
toxics.  Many toxics issues in Puget Sound may be successfully addressed by funding Straight‐
to‐Implementation projects for marine or freshwater.  (Round 1: $100,000, Round 2: $800,000, 
Rounds 3‐6: $1,050,000, Total: $1,950,000) 

  
D.  Cleanup Activities 

(D1) Prioritize and Accelerate Remediation and Cleanup of Hazardous Waste Sites in the 
Puget Sound Area – Draft FY 2011‐2015 EPA Strategic Plan Goal 2 and Goal 3 acknowledge the 
need to cleanup and restore waters in order to support healthy ecosystems and promote 
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sustainable, healthier communities.  Action Agenda near term action C.5.1 calls for continued 
implementation of high‐priority remediation and clean‐up projects.  While Ecology believes we 
need to shift resources to prevention approaches, we also believe there must be some level of 
cleanup.  There are several ongoing activities designed to prioritize and accelerate cleanup 
projects in Puget Sound.  Ecology will refine prioritization criteria for cleanup to incorporate 
the PSP’s guiding principles for ecosystem management.  Ecology is also developing rule 
revisions to clarify cleanup requirements for sediment cleanup.  However, the key challenge in 
the next several years will be to better align and sequence source control, cleanup, and 
remediation projects.  This will allow us to more effectively prevent recontamination of areas 
where legacy contamination has been cleaned up.  This will also support efforts to reduce toxic 
loadings, restore ecosystem processes, and implement long term stewardship, as called for in 
Action Agenda item C.5. (Round 1: $0, Round 2: $225,000, Rounds 3‐6: $525,000, Total: 
$750,000) 

 
E. Administration, Effectiveness Monitoring Performance Measurement and Adaptive 
Management (See Component 3 of the work plan and budget for details) 

(E1) Monitor for Effectiveness, Measure Performance, and Adapt Programs as Necessary.  
Adaptive management provides a feedback loop to ensure that efforts to reduce threats from 
toxics and nutrients are both successfully implemented and result in positive environmental 
change.  Each of the areas of investment described above will identify performance measures 
for both implementation and environmental results for that specific area.  A1 and A3 will 
include environmental performance measures.  This strategic investment area compiles that 
information and includes the overall coordination role.  Appropriate program and 
environmental effectiveness monitoring will depend on specific health/impact metrics to 
measure recovery.  All projects will include a performance management system that includes 
adaptive management, monitoring, accountability and coordinated data management.  These 
tasks are outlined in the Action Agenda Priority E, “Build an implementation, monitoring, and 
accountability management system.”  Ecology will accomplish this work in coordination with 
other Lead Organizations, the Partnership/Management Conference, and other arms of the 
Puget Sound Partnership, aligning with the dashboard of ecosystem indicators where possible.  
(Round 1: $48,142, Round 2: $144,426, Rounds 3‐6: $577,704, Total: $770,272‐ Note this 
budget is for Ecology FTE costs, not sub‐award money) 

 
TIMELINE AND SEQUENCE (See attached work plan for more detail) 

Part of the framework includes a basic sequencing of actions to address toxics and nutrients: 
 Characterize the sources, pathways, loadings and environmental and human health effects of 
toxics and nutrients; 

 Prescribe solutions to reduce the impacts; 
 Take action by implementing identified solutions; and, 
 Monitor the effectiveness of solutions so that future plans can be modified to improve actions 
taken. 
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For toxics, initial focus areas are:  alternatives assessment, PBTs, and stormwater.  Investment in 
safer alternatives assessment gets us closest to our goal of preventing toxic threats in the first 
place; we know PBTs are an ongoing problem and have already identified reduction strategies for 
three chemicals through Chemical Action Plans; and we know stormwater is a major pathway for 
toxics and nutrients entering the Sound.  In the first year, Ecology would give priority to projects 
that support progress in one or all of these areas.  For example, if the Toxic Loadings study points 
to a certain PBT in stormwater, Ecology would give priority to projects that address both.  Projects 
in other areas would be incorporated over time using the four‐step process outlined above 
(characterize, prescribe, implement, monitor). 

For nutrients, funding in the first year is focused on implementation in areas with known 
problems (such as Hood Canal), education, and technical assistance.  Over the six years of the 
grant, all parts of the nutrients strategy would be funded, with over half the funds going to 
implementing projects that will reduce nutrients. 

ROUND ONE:   
• Quickly conduct a process to develop project selection criteria and solicit and select projects 
that advance an alternatives assessment methodology, reduce use, release or loading of PBTs, 
control stormwater, reduce nutrient loading, advance education, and provide technical 
assistance.  Begin work on projects. 

• Establish performance measurement and effectiveness monitoring criteria for selected year 
one projects. 

• Review results of Toxics Loading Study synthesis report and Puget Sound Dissolved Oxygen 
Model and incorporate findings into overall strategic framework. 

• Establish process and criteria for selecting projects in following years.  
 
ROUND TWO: 
• Launch new projects, again giving priority to projects that advance alternatives assessments 
methodology, reduce PBTs, control stormwater, and implementation of actions to reduce 
nutrient loading.   

• Assess existing data to identify gaps in our knowledge of toxic pathways, particularly with 
regard to emerging contaminants.  This includes data gaps related to the presence of toxic 
chemicals in key biota and associated impacts.   

• Conduct an alternatives assessment.   
• Complete a CAP and begin implementing key recommendations. 
• Review results of the South Puget Sound Dissolved Oxygen Study and incorporate findings into 
overall strategic framework. 

• Incorporate projects that address other areas of the strategy.  Explore broader outcome 
measures.  Expand technical assistance programs. 

• Review results from previous year and adapt projects as necessary. 
 
ROUNDS THREE, FOUR, FIVE, and SIX: 
• Incorporate projects that address other areas of the strategy.  Introduce educational projects 
that include STORM.  Analyze stormwater data and research technologies to reduce impacts.  



Page 22 of 23 

 

Pilot stormwater project.  Include stormwater education component.  Introduce projects to 
address emerging contaminants.  Work on stormwater retrofit projects.  Develop legislative 
strategies. 

• Update Puget Sound evaluation of toxics in biota. 
• Review results from previous years and adapt projects as necessary. 

 
OUTPUTS AND OUTCOMES 

All projects funded under the strategic framework outlined above will be linked to specific outputs 
and outcomes.  Where possible, linkages will also be made to the Puget Sound Partnership’s 
dashboard of ecosystem indicators and the EPA’s Strategic Measures outlined in Draft FY 2011‐
2015 EPA Strategic Plan.  Data collected will inform the Puget Sound Management Conference’s 
performance management system.  

Toxics Outputs: 
 Prioritized list of activities that clearly identifies projects to prevent, reduce, and control the 
major sources of toxics (especially PBTs) entering Puget Sound.  This list would be synchronized 
with high priority sediment cleanup projects to prevent/minimize recontamination of those 
areas.  Completion of high priority chemical action plans (CAPs).  

 Identification of the scientific data gaps in our understanding of the sources, pathways, 
loadings, and impacts from toxics and the research and resources needed to fill those gaps.  

 A public education and outreach program to prevent, reduce, and control toxics from entering 
Puget Sound and minimize impacts to public health and the environment. 

 Identified new or improved treatment and control technologies or strategies to prevent, 
reduce, and control the release of toxics. 

 Expanded program to encourage the development of safer alternatives for products that 
contain or release toxics and programs that promote green chemistry.  Completion of high 
priority alternatives assessments. 
 Increased number of businesses adopting best management practices to reduce stormwater 
flow. 

 6‐year strategy on how to reduce toxics loadings to Puget Sound, including project 
prioritization schemes and sub‐award selection criteria. 

Nutrient Outputs: 
 Identification and prioritization of the major nitrogen‐contributing sources and how much they 
need to be reduced to meet water quality standards. 

 Identification of areas where water quality standards for nutrients are not being met in Puget 
Sound and activities needed to achieve standards. 

 Identification of nitrogen and phosphorus sources in the watersheds that cause problems in 
freshwater or lead to problems in the marine water. 

 Identification of efficient monitoring techniques and improved certainty in quantifying nutrient 
sources, transport, and fate in the Puget Sound ecosystem. 

 Approve non‐proprietary technologies for removing nitrogen in septic systems. 
 A public education and outreach program to reduce nutrients from entering Puget Sound. 
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 6‐year strategy on how to reduce nutrient loadings to Puget Sound, including project 
prioritization schemes and sub‐award selection criteria. 

Toxics Outcomes: 
 Improved human health. 
 Altered behavior by consumers, communities, municipalities, and businesses with respect to 
reduced toxics use and increased use of safer alternatives, ultimately improving public health 
and the environment.  (Link to PSP’s Dashboard Indicator under development, Sound Behavior 
Index). 

 Reduced quantity of high priority toxics entering the Puget Sound ecosystem. 
 Improved function and productivity of the Puget Sound ecosystem. 
 Increased jobs and economic development opportunities through green chemistry research 
and development. 

 Decreased toxics in fish; specifically, Pacific herring, English sole and a salmon (PSP Dashboard 
Indicator).  Improved biota health. 

 Decreased toxics in sediment.  Improved health of sediments with respect to 1) concentrations 
of toxics, 2) degree of toxicity, and 3) community structure of sediment‐dwelling organisms.  
(PSP Dashboard Indicator). 

 Improved compliance at regulated hazardous waste facilities. 
 Reduced number of consumer goods containing toxic materials sold in Washington State. 

Nutrient Outcomes: 
 Reduced quantity of nutrients entering Puget Sound that impact the environment and human 
health. 

 Increase dissolved oxygen concentrations (note: given year‐to‐year variability, identifying an 
improving trend will be difficult in the short time‐frame of the project). 

 Increased use of nitrogen‐removing septic systems and decrease loading of nitrogen from 
septic systems. 

 Reduced nitrogen and phosphorus loading from agriculture. 
 Altered behavior by consumers, communities, and businesses with respect to nutrient use. 
 By spending money more wisely, greater reductions in nutrient loading will be achieved with 
the available funds. 


